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March 28, 2013 

HUNTERS POINT NAVAL SHIPYARD 

BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 

 

March 28, 2013 

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) held on March 28, 2013 at the U.S. 
Environmental Protection Agency (USEPA) office in San Francisco, California. Participants in 
the meeting included the BCT, which is made up of representatives from the U.S. Navy (Navy), 
the USEPA, the California Department of Toxic Substances Control (DTSC), and the San 
Francisco Bay Regional Water Quality Control Board (Water Board). The City of San Francisco 
(City), its consultants, the Lennar team of developers, and Navy consultants also attended the 
meeting. These minutes describe the key points, decisions, and action items agreed to at the 
meeting. A list of attendees is included as Attachment A. The document review table is included 
as Attachment B. Action items from the meeting are included as Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Mr. Forman indicated that all but one of the February action items have been completed. The 
remaining item is that the Navy will identify report changes to the Parcel D-1, Phase II Draft 
Execution Plan in the cover letter for the plan.  

2.0 Parcel E-2 USEPA Split Sampling Landfill Gas Discussion (Lara Urizar, 
Navy) 

USEPA Landfill Gas Split Sampling Event 

 In September 2012, USEPA consultant conducted landfill gas sampling concurrently with 
Navy quarterly landfill gas monitoring 

 USEPA collected samples from nine locations  

 All methane and volatile organic compound (VOC) data were below Navy project action 
levels 

 USEPA had four recommendations for the Navy 

Recommendation #1 

 The USEPA requested that the Navy conduct a comprehensive landfill gas study and 
evaluate a broad range of likely landfill gas constituents. The results of the Navy’s 
landfill gas study should be compared with the USEPA results and integrated into the 
landfill gas collection and treatment system design.  

Path Forward 

 The Navy noted that the USEPA study and upcoming Navy landfill gas study will be 
incorporated into the design of the landfill gas collection and treatment system. The 
results will be incorporated into the draft final Remedial Design report. Mr. Ryan Miya 
(DTSC) asked that the Navy note in their cover letter for the draft Remedial Design that 
these additional data will be included in the next version of the report.  
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 Laboratory results will be reviewed to confirm that broad non-methane organic 
compounds (NMOC) detections continue to be consistently evaluated and that actual 
emission concentrations remain below action levels.  

Recommendation #2 

 The USEPA recommended that the Navy study be conducted under conditions when the 
maximum amount of landfill gas would be generated. 

Path Forward 

 The Navy noted that the landfill gas study will be conducted over a period of weeks to 
months but that optimal site conditions for maximum landfill gas advection rates are not 
always readily predictable or easily accommodated as a practical matter.  

 Mr. Craig Cooper (USEPA) noted that it might be as simple as collecting the 
barometric pressure during each of the monitoring events and establishing a baseline 
for the site. Ms. Melanie Kito (Navy) noted that they collected barometric pressure 
information for years and it is presented in the historic landfill monitoring reports but 
will start presenting this information in future reports.  

Recommendation #3 

 The USEPA recommended that the Navy use both a photoionization detector (PID) and 
field monitoring instrument that is more sensitive to petroleum hydrocarbons potentially 
present at the site. In addition, the Navy should collect SUMMATM canisters in addition 
to field screening tools to provide a laboratory comparison between the field instruments 
and laboratory data. Also, the Navy should collect samples from the effluent ports of the 
extraction systems.  

Path Forward 

 The Navy has no recommendations for alternative procedures or field instruments 
because the PID continues to be the most available and accepted screening tool for soil 
vapor VOCs. In addition, the Navy will review the current field and laboratory methods 
for landfill gas monitoring will be reviewed in the remedial design and alternative 
procedures will be evaluated.  

 Mr. Cooper noted that the PID doesn’t work well for NMOC and the results presented 
in the monitoring reports indicate that because of the PID detection limit, NMOC are 
not detected (ND) at the site. When the USEPA conducted sampling with SUMMATM 
canisters, NMOCs were detected at the site. The Navy noted that even though there 
were NMOCs detected at the site, they are well below the risk level established at the 
site. Ms. Urizar noted that they can change the results from ND to below detection 
level in their reports. Mr. Cooper would like the Navy to keep in mind the risk from 
each of the constituents that might be in the landfill gas. 

 The Navy will perform additional laboratory analysis on an interim basis; currently 
sampling is planned for April 2013 and will include the same constituents as those tested 
by the USEPA. The need for further laboratory samples will be further evaluated.  

Recommendation #4 

 The USEPA recommended that the Navy use helium as a leak detection compound at two 
air sampling locations.  
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Path Forward 

 The Navy agreed and helium will be used as a leak detection compound during interim 
sample collection.  

3.0 Groundwater Update (Hamide Kayaci, Navy) 

Parcel E Groundwater Treatability Study (GWTS) Addendum  

 The Parcel E GWTS Addendum focuses on the zero-valent iron (ZVI) injections at 
Installation Restoration Site 36 (IR-36) Building 436. 

 Original characterization scope complete in 2009 and injections completed in 2010, 
and final GWTS technical report submitted in May 2011. The soil vapor data 
indicated a potential release in the vadose-zone and therefore additional work was 
conducted in this area.  

 The additional IR-36 investigation was conducted in July and September 2012 and 
included soil gas sampling, membrane interface probe borings and soil borings. 

 A summary of the GWTS addendum results includes vadose-zone sources identified at 
both IR-04 and IR-36 for chlorinated volatile organic compounds (CVOCs) in soil gas, 
and potential dense non-aqueous phase liquid (DNAPL) with Bay Mud near the 
northwest corner of Building 406. Groundwater analytical results indicate that there has 
been no CVOC rebound at the IR-36 treatment area. The Navy would like to remove 
some of the analytes from the sampling being conducted at the treatment area wells.  

 Mr. Miya asked what report would document the removal of the treatability wells 
from the groundwater sampling program. Ms. Kayaci responded that it would be 
documented in the basewide semi-annual report. Mr. Cooper asked if the Navy thinks 
the VOCs in the vadose zone above the groundwater will migrate and recontaminate 
the groundwater prior to installation of the soil vapor extraction system. The Navy 
acknowledges that it is a valid concern. Ms. Kayaci will send the first quarter 
groundwater monitoring well data to the regulators along with some trend data to the 
regulators before the report is issued.  

4.0 Parcel C Excavation Optimization Technical Memorandum (Lora Battaglia, 
Navy) 

Technical Memorandum Overview 

 The Navy considered locations where chemicals of concern (COCs) were present at 
concentrations exceeding remedial goals (RGs) (applies to metals and polychlorinated 
biphenyls [PCBs] only) and classified them. 

 Tier 1 locations are areas where soil concentrations are greater than residential RGs.  

 Tier 2 locations are excavation areas where soil concentrations are greater than five 
times the residential RGs. 

 Tier 3 locations are excavation areas where soil concentrations are greater than ten 
times the residential RGs.  
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Results of March 19, 2013 Working Meeting 

 The Navy will ensure that all four of the RUC-2 excavations are incorporated into the 
final RUC-2 Work Plan. No change pages will be needed since excavations will be 
conducted per the Remedial Action Work Plan (RAWP).  

 Agency comments on the RUC-1, -C4, -C5 draft RAWP are due March 29, 2013. 

 Navy is preparing a table to show excavations that may require a change to the record of 
decision (ROD) and others that will be an optimization of the ROD.  

 Navy will provide additional detail in their technical memorandum regarding how they 
came to optimize excavations and the history of this transition. 

 Navy will work with their risk assessors to review technical memorandum language and 
put together a risk communication strategy.  

 Navy will provide additional detail regarding contaminants left in place once a Tier is 
applied. 

 The Navy will also revise their technical memorandum with items discussed during their 
working meeting. 

 The Navy will provide a redline/strikeout version of the technical memorandum and 
RAWP, proposal for administratively documenting changes to the ROD, and consider 
notifying the public at the next meeting of any approved changes.  

Administrative Documentation 

 The Navy believes that changes to the excavation boundaries during the remedial action 
constitutes a non-significant or minor change to the ROD. The Navy is still looking into 
this issue as well as the change to the cost estimate. Mr. Cooper asked that the Navy 
consider whether changing the cleanup level constitutes a significant change to the ROD. 
He also noted that protectiveness of the cap was not considered part of the protectiveness 
remedy.  

 Ms. Amy Brownell (City) noted that there are areas depicted in the ROD where 
residential development would not be allowed; however, the current remedial action 
would clean up these areas to residential standards. She asked if the City would be 
allowed to do residential development in an area if it contradicts the ROD. The regulators 
thought that they would be able to develop for residential provided that they provide a 
letter and appropriate documentation to the regulators for review and approval to remove 
the institutional controls on the site.  

5.0 Basewide GIS Planning Program (Melanie Kito, Navy) 

 The Navy developed a Geographic Information System (GIS) master data and schedule 
tool to help assist HPNS contractors and the Navy in coordinating and planning execution 
of documents and field work.  

 The GIS tool shows excavation areas, remediated area, planned sample locations, 
stockpile locations/duration, haul routes, laydown areas, and fencing.  
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 The tool will benefit the Navy and contractors in planning, safety, and remedy 
optimization.  

 The tool is web-based so all Navy, contractors, and agencies can view.  

6.0 Transfer Schedule Update (Melanie Kito, Navy) 

The change on the transfer schedule update is for the utility corridor (UC)-1 and UC-2 final 
Finding of Suitability to Transfer which moved out by one month.  

7.0 Community Involvement Update (Matt Robinson, CirclePoint) 

 Held community meeting on February 28, 2013 with 20 community members in 
attendance. 

 Completed and translated the 2013 Calendar into Spanish and Chinese.  

 Nine interviews were completed and survey results were compiled for the Community 
Information Plan (CIP).  

 The Quarterly Progress Update will be finalized in April and the community meeting will 
take place in Building 101 on the shipyard on April 24, 2013.  

 Navy will have an information booth on Earth Day at the Bayview Opera House. 

8.0 Radiological Update (Chris Yantos, Navy)  

Parcel C Phase II Storm Drain and Sewer Removals and Building Surveys 

 Phase II has removed approximately 8,000 linear feet of lines and 18,000 cubic yards of 
soil, and the sampling of trenches and radiological screening yard pads is ongoing. 

 The Navy is beginning scanning surface of Berths 3, 4, and 5. Activities being performed 
at Buildings 211 and 253 include mobilization, trash removal, and mapping of ventilation 
and drain lines.  

Parcel E 500 Series Building and Site Surveys 

 At the Parcel E 500 Series Building, 26 of 27 survey units have passed definitive gamma 
analysis, and off-site data is expected for the last survey unit soon.  

 At Former Shack 79/80, the Navy is awaiting post-remediation sample results. 

 At the Building 707 Triangle Area, all survey units passed systematic sampling, and they 
are awaiting offsite analysis for one survey unit. 

 The internal draft Final Status Survey (FSS) for former Building Site 503 is under 
review.  

 The draft FSS for former Buildings 506 is under review.  

 The final FSS was submitted for former Building Sites 507, 508, 509, 510/510A, 520, 
and 529. 

 The Navy is awaiting a free release letter for the Building 500 site. Ms. Tracey Jue 
(California Department of Public Health [CDPH]) noted that CDPH issued that letter 
today.  
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Parcel D-1, Phase I Report 

 The Navy issued a final FSS for former Building 313, 313A, 322 and 383 Sites. 

 The Navy received a free release letter for Building 274 from CDPH. 

 The final South Pier FSS will be submitted on April 12, 2013 and the Gun Mole Pier FSS 
is under development. 

 The Phase I radiological Remedial Action Completion Report (RACR) is under 
development.  

9.0 Action Items/Future Meetings (Keith Forman, Navy) 

The next BCT meeting will be held on April 25, 2013 at the CH2M HILL offices in Oakland, 
California. Action items are summarized below and included as Attachment C. 

 The Navy will send an email to the regulators with some additional groundwater trend 
data for Parcel E.  

 The Navy will send a copy of the Parcel C table to the regulators following the BCT 
meeting with corrections for Site COS-2-2.  

  The USEPA would like the Navy to do some additional research regarding changing the 
cleanup levels at Parcel C and whether that would constitute a significant change under 
ROD guidance. 
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ATTACHMENT A 

HUNTERS POINT NAVAL SHIPYARD 

MEETING ATTENDANCE SHEET 

 

Topic:  BCT Meeting 

Location: USEPA Office 

  75 Hawthorne Street 

San Francisco, CA 

Date/Time: March 28, 2013/12:00 p.m. 

 

Organization Name Phone Number E-Mail Address Present 

Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 

 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 

 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 

 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X 

 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 

 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  

 Matt Slack 757-887-4212 matthew.slack@navy.mil  

 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  

 Deb Theroux 619-532-0919 debra.theroux@navy.mil  

 Lora Battaglia 619-532-0968 lora.battaglia.ctr@navy.mil X 

 Chantry Davis 619-532-0904 william.c.davis9@navy.mil  

 Danielle Janda 619-532-0796 danielle.janda@navy.mil  

 Tony Konzen 619-532-0924 anthony.konzen.ctr@navy.mil  

 Jeremy Schwartz 510-521-8672 jeremy.m.schwartz@navy.mil  

     

USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X 

 Jackie Lane  415-972-3236 lane.jackie@epa.gov  

 Yvonne Fong 415-947-4117 fong.yvonne@epa.gov X 

     

DTSC Ryan Miya 510-540-3775 ryan.miya@dtsc.ca.gov X 

     

Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 

 Tina Low 510-622-5682 tlow@waterboards.ca.gov  
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Organization Name Phone Number E-Mail Address Present 

CDPH Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov X 

 Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov  

 Larry Morgan    

 Roger Lupo 916-440-7955 roger.lupo@cdph.ca.gov  

     

CDFG Charlie Huang    

 Tami Nakahara    

     

City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 

     

Treadwell and Rollo/Langan Sigrida Reinis 415-955-9040 sreinis@langan.com  X 

 Dorinda Shipman 415-955-5262 dshipman@langan.com  

 Christopher Glenn 510-974-7074 cglenn@langan.com  

 Christina Simmons  csimmons@langan.com X 

     

Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 

     

BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  

     

Tech Law Inc., USEPA 
contractor 

Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X 

 Mary Snow    

 Mark Pantoja 415-762-0565 mpantoja@techlawinc.com  

     

Arc Ecology Martha Walters  rosewalt@aol.com X 

     

BCDC Rafael Montes 415-352-3670 rafaelm@bcdc.ca.gov  X 

     

Navy Contractors     

Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@tetratech.com  

 Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  

 Shanti Montgomery 415-216-2772 shanti.montgomery@tetratech.com   
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CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com  

     

Kleinfelder Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com  

 Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X 

     

KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 

 Jamie Hamm 415-819-4971 jamie.hamm@ch2m.com X 

 Ted Tyler 602-790-2492 etyler@kleinfelder.com  

 Emily Steinkamp 510-628-9000 esteinkamp@kleinfelder.com  

 Doug Gilkey (619) 694-5523 dgilkey@kleinfelder.com X 

 Scott Wolfskill   X 

     

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com X 

 John Sourial 415-848-7103 john.sourial@errg.com  

     

ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  

 Brett Womack 925-250-8077 bwomack@itsi.com X 

 Ken Leonard 925-946-3263 kleonard@itsi.com  

 Jeff Hess 925-946-3104 jhess@itsi.com  

 Arvind Archarya 510-719-6858 aacharya@itsi.com  

 John Baur 925-946-3212 jbaur@itsi.com  

 Ed Palser 505-400-4076 epalser@itsi.com  

     

Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com   

 Ray Schul 415-822-1224 raymond.schul@sahwgrp.com  

 Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com X 

 Steve Pierce   X 

     

Battelle John Hardin 619-574-4827 hardinj@battelle.org  
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Organization Name Phone Number E-Mail Address Present 

AMEC Alfonso Ang 415-278-2108 alfonso.ang@amec.com  

 Jeff Fenton 707-793-3832 jeffery.fenton@amec.com  

 Ray Hendry 303-807-4421   

     

PNNL Steve Maheras    

     

Alliance Tessa McRae 619-398-3220 tmcrae@onesullivan.com  

 Wenqian Dou 415-321-1785 wdou@onesullivan.com  

 Bob Hunt 619-672-2796 rhunt@onesullivan.com  

     

URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  

     

CirclePoint Matt Robinson 510-378-5511 m.robinson@circlepoint.com X 

     

Arcadis Scott Morris 619-291-
7800x21 

scott.morris@arcadis-us.com  

 Bill Beaman 510-596-9524 william.beaman@arcadis-us.com  

     

CKY, Inc. Howard Wittenberg  howard@ckyinc.com X 

     

Cabrera/Insight Mitra Fattahipour  MFattahipour@ieeci.com X 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
March 28, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

Documents Historically Reviewed  

1 E Draft Survey Unit Project Reports for 
Survey Units 301, 306, 307, and 308 

11/1/12 12/3/12   12/3/12   

2 C Final Execution Plan 11/8/12 n/a      

3 C Final Design Plan 11/8/12 n/a      

4 B Final Remedial Action Work Plan 11/13/12 n/a      

5 E Draft Survey Unit Project Reports for 
Survey Units 305, 309, 310, and 311 

11/16/12 12/17/12   12/13/12   

6 E-2 Final Record of Decision 11/26/12 n/a      

7 F Draft Final Radiological Data Gaps 
Investigation Tech Memo #2a 

11/30/12 12/30/12  1/7/13  1/7/13  

8 E-2 Draft Ship Shielding Rad RACR 12/6/12 1/22/13  1/16/13 
No  

comment 

1/22/13 1/31/13 
No  

comment 

2/1/13 

9 D-1 Former Building 313, 313A, and 322 Sites 12/7/12 1/7/13      

10 F Final Data Gap Investigation Work Plan 
and SAP Addendum (2b) 

12/10/12 n/a      

11 D-1 Draft Final Status Survey Report for 
Building 383 Area 

12/10/12 1/11/13   1/11/13   

12 UC-1,2 Draft non Rad RACR 12/12/12 1/14/13  1/14/13 1/15/13  1/17/13 

13 G Final Remedial Action Work Plan 12/12/12 n/a      

14 E Draft GWTS Report Addendum 12/20/12 1/22/13  1/24/13 1/22/13 1/29/13 1/25/13 

15 E Draft Final Proposed Plan 12/20/12 1/11/13  1/9/13 1/10/13 1/14/13 1/11/13 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
March 28, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

16 E-2 Final Technical Memorandum for 
Geotechnical Investigation 

1/3/13 n/a      

17 E Draft Soil Characterization Tech Memo 1/8/13 2/8/13  2/12/13 2/6/13 2/21/13 2/12/13 

18 E Draft Pothole Area Characterization Work 
Plan 

1/8/13 2/8/13   2/6/13 2/12/13 2/7/13 

19 B Startup and Operations Plan for Soil 
Vapor Extraction System at IR-10 

1/10/13 1/31/13 Concurrence 
Requested 

1/22/13   1/25/13 

20 B Revised Polylactate Injection Plan for the 
Remedial Action 

1/12/13 1/24/13 Concurrence 
Requested 

1/21/13 1/22/13 1/22/13 1/17/13 
No  

comment 

21 C Final Execution Plan, Building 253 and 
211 

1/16/13 n/a      

22 D-1 Replacement Pages and RTCs for Draft 
Survey Unit Project Reports for Survey 
Units 254, 256, 265, and 283 

1/21/13 n/a Pages make 
Draft into 

Final 

    

23 E-2 Landfill Gas Monitoring Report for 
October-December 2012 

1/21/13 n/a      

24 E Draft Final Status Survey Results, Former 
Building 506 Site 

1/21/13 2/18/13   2/15/13   

Document Review Period Recently Completed 

1 UC-1,2 Draft Operation and Maintenance Plan 1/25/13 2/25/13   2/26/13 2/14/13 2/27/13 

2 E Draft Final Status Survey Results, Former 
Building 508 Site 

1/25/13 2/25/13      

3 E Draft Final Status Survey Results, Former 
Building 507 Site 

1/25/13 2/25/13      
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
March 28, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

4 E-2 Monthly Landfill Gas Monitoring Letter 
Report for January 2013 

1/30/13 n/a      

5 C Replacement Pages for Final Remedial 
Design and Design Basis Report 

2/1/13 n/a      

6 B Petroleum Hydrocarbon Corrective Action, 
Quarterly Monitoring Report Second 
Quarter 2012 

2/4/13 n/a      

7 E-2 Final Ship Shielding RACR 2/13/13 n/a      

8 E Final IR-03 Treatability Study Report 2/15/13 n/a      

9 B Appendix B and D to Final Remedial 
Action Work Plan 

2/19/13 n/a      

10 B Final Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report (4Q 
2011) 

2/22/13 n/a      

11 B Final Petroleum Hydrocarbon Corrective 
Action, First Quarter 2012 Groundwater 
Monitoring Report 

2/27/13 n/a      

Documents Currently Under Review 

1 C Draft Remedial Action Work Plan for RU- 
C1, RU-C4, RU-C5, and Building 241 
Area 

11/16/12 3/29/13 Comments  
Pending Tech 

Memo 

    

2 E Final, Final Status Survey Results, Former 
Building 510/510A Site 

1/31/13 3/4/13      

3 E-2 Draft RACR for PCB TCRA - Phase 2 2/7/13 3/25/13   3/25/13  3/26/13 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
March 28, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

4 D-1 Draft Final Status Survey Report for South 
Pier Area 

2/7/13 3/6/13   3/6/13   

5 E/UC-3 Proposed Plan to Public and BCT 2/12/13 3/12/13      

6 E-2 Draft Work Plan, Landfill Gas Survey At 
Parcel E-2 

2/21/13 3/25/13   3/25/13   

7 UC-1,2 Final Remedial Action Completion Report 2/27/13 n/a      

8 E Final Survey Unit Project Reports for  
Survey Units 225, 229, 230, and 235 

3/6/13 n/a      

9 E Final Survey Unit Project Reports for  
Survey Units 228, 240, 241, and 245 

3/7/13 n/a      

10 B Petroleum Hydrocarbon Corrective Action, 
Third Quarter 2012 Groundwater 
Monitoring Report 

3/7/13 n/a      

11 UC-1,2 RTCs on Draft Remedial Action 
Completion Report 

3/8/13 n/a      

12 B, D-1, G  
and UC-2 

Final Soil Vapor Investigation Tech Memo 3/8/13 n/a      

13 E Final Survey Unit Project Reports for  
Survey Units 246, 248, 249, and 300 

3/13/13 n/a      

14 E Final Survey Unit Project Reports for  
Survey Units 301, 306, 307, and 308 

3/14/13 n/a      

15 C Final Remedial Action Work Plan RU-C2 3/14/13 n/a      

16 E Draft NAPL Treatment Pilot Study Work 
Plan, IR-03 

3/15/13 4/16/13      
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
March 28, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

17 B Final FOST for IR-7/18 3/19/13 n/a      

18 D-1 Final, Final Status Survey Report, Building 
383 Area 

3/20/13 4/20/13      

19 E Final Survey Unit Project Reports for 
Survey Units 305, 309, 310, and 311 

3/21/13 n/a      

20 E Final GWTS Report Addendum 3/21/13 n/a      

21 D-1 Final, Final Status Survey Report, Former 
Building 313, 313A, and 322 Sites 

3/21/13 4/22/13      

Documents For Upcoming Review (next 3 months) 

1 UC-1,2 Final O&M Plan 4/18/13 n/a Date 
Tentative 

    

2 C Final RA Work Plan for RU-C1, RU-C5, 
and Building 241 Area 

4/28/13 n/a Date 
Tentative 

    

3 E Final Soil Characterization Tech Memo 4/30/13 n/a Date 
Tentative 

    

4 E-2 Final RACR for PCB TCRA - Phase 2 5/8/13 n/a Date 
Tentative 

    

5 E Final Work Plan for Pot Hole 
Characterization 

5/9/13 n/a Date 
Tentative 

    

6 F Draft Radiological Data Gap Investigation 
Tech Memo #2b 

5/15/13 30 days from 
submittal 

date 

Date 
Tentative 

    

7 D-1 Draft RAD RACR- North 5/20/13 30 days from 
submittal 

date 

Date 
Tentative 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
March 28, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

8 E-2 Draft Remedial Design 5/24/13 45 days from 
submittal 

date 

Date 
Tentative 

    

9 E Draft ROD 5/29/13 45 days from 
submittal 

date 

Date 
Tentative 

    

10 UC-3 Draft ROD 5/29/13 45 days from 
submittal 

date 

Date 
Tentative 

    

11 E ISTR Final IR-03 Pilot Study Design 6/4/13 n/a Date 
Tentative 

    

12 All Draft Five Year Review 6/18/13 45 days from 
submittal 

date 

Date 
Tentative 

    

13 All Basewide Stormwater Annual Report 
(2012-2013) 

6/26/13 n/a Date 
Tentative 

    

14 F Final RAD Data Gap Investigation - Tech 
Memo #2b 

7/10/13 30 days from 
submittal 

date 

Date 
Tentative 

    

15 D-1 Draft RAD RACR- South 7/11/13 30 days from 
submittal 

date 

Date 
Tentative 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
March 28, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

16 E-2 Quarterly Landfill Gas Monitoring Report, 
Second Quarter 2013 

7/29/13 n/a Date 
Tentative 

    

CDPH California Department of Public Health RI Remedial investigation 

DTSC Department of Toxic Substances Control RTC Response to comment 

EPA U.S. Environmental Protection Agency SF San Francisco 

FOSL Finding of suitability to lease TCRA Time critical removal action 

FOST Finding of suitability to transfer TM Technical Memorandum  

FS Feasibility study TPH Total petroleum hydrocarbon 

FSS Final Status Survey Water Board San Francisco Bay Regional Water Quality Control Board 

n/a Not applicable 
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ATTACHMENT C 
HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS  

Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

New Action Items 

1 The Navy will send an email to 
the regulators with some 
additional groundwater trend 
data for Parcel E.  

Navy – Hamide 
Kayaci 

 Navy Pending  

2 The Navy will send a copy of the 
Parcel C table to the regulators 
following the BCT meeting with 
corrections for Site COS-2-2. 

Navy – Lora 
Battaglia 

 Navy Completed on March 28, 
2013 

3 The USEPA would like the Navy 
to do some additional research 
regarding changing the cleanup 
levels at Parcel C and if that 
would constitute a significant 
change under ROD guidance.  

Navy  Navy Pending 

Outstanding Action Items 

1 The Navy will identify the report 
changes to the Parcel D-1, 
Phase II Draft Execution Plan in 
the Navy’s cover letter.  

Navy  Navy In Progress. Estimated 
completion date is 
approximately April 28-29, 
2013. 

 


